Weekly Construction Report

Hatchery Creek Design/Build Project T
: . (Y stantec

Week: August 18 — August 23, 2014 Project No: 1305

Rain Days/Weather Conditions: Rained Monday, Tuesday, and Wednesday.

Personnel on-site: EcoGro/Ridgewater: John Arthur, Tony Berry, Tom Cutter, Eric
Dawalt, Jim Hanssen, John Linder, Chad Relinski, Brad Redmon,
Russ Turpin
Stantec: Mike Sendelbach (Monday — Wednesday)

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex
TA27, Bobcat T300

Material deliveries to project site: = N/A

Work performed this week: e Screened rock (6”+) from Corps disposal area.

e Surveyed/staked out baselines Sta. 207+00 to 242+24 &
541+04 to 550+00. Had to clear heavy vegetation with
saws in order to use total station. GPS survey equipment
would not function in the woods.

e Once some of the trees were cleared, we surveyed the
topography of the tie-in to the Cumberland River below
elevation 550’ because it was not provided in the original
survey. Don Getty, with the Corps, scheduled a zero flow
event from the dam for ten hours so we could survey the
lower elevations. We found that the step pool profile will
need to be adjusted upstream based on the existing
topography.

e Started clearing trees from Sta. 108+00 to 117+000 for
floodplain berm.

e Removed (cut) invasive species (mostly autumn olive)
within PPC from ~Sta. 149+00 to 158+00.

e Conducted percolation tests in pits in sandy area (Station
144+00 to 146+00) to see if stream flow would drain out of
channel.

e Started building braid channel from 150+00 to 152+00.

Erosion & sediment controls < N/A.
installed:
Work scheduled for next week:

& Redesign step pool profile due to new survey data at tie-in
to Cumberland River.

& Continue excavating/building channel from Sta. 146+50
and working downstream.

& Continue removing (cutting) invasive species.

Work planned for two weeks ahead: »#¢ Continue channel construction from 146+00 to 155+00.

»#: Continue invasives removal (cutting).

=7 Start delivering boulders for step pools.

General Comments: » We have spent several days clearing vegetation in order to
survey/stake out the project because the GPS survey
equipment cannot work in most places due to the heavy
tree canopy.

» Corps excavation sites are completely cleared of trees and
ready for Corps contractor to begin excavation.

Prepared by: Eric Dawalt, P.E. Date: 8-24-14
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Pictures from this week’s construction:
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Survyig topography of Cumberland River tie-in during p . Second

picture is same location during dam power generation later that day.

Installing log grade control across two channel braids.



